
From: Hoch, Kevin [Kevin.Hoch@aptim.com] 

Sent: Tuesday, June 30, 2020 9:21 AM 

To: Larson, Leo M CTR (USA) [leo.m.larson.ctr@navy.mil]; McFadden, Patricia A CIV USN 

(USA) [patricia.a.mcfadden@navy.mil]; Delong, Douglas E CTR USN 

COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Naimi, Hamidullah CTR 

NAVFAC SW, ROICC5 [hamidullah.naimi.ctr@navy.mil]; Roddy, Elizabeth A CIV USN 

NAVFAC SW SAN CA (USA) [elizabeth.roddy@navy.mil]; Liscio, Matthew P CIV USN 

NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Mabb, Karen T CIV USN 

NAVFAC SW SAN CA (USA) [karen.mabb1@navy.mil]; Harbin-Ireland, Angie (angie.harbin-

ireland@woodplc.com) [angie.harbin-ireland@woodplc.com]; Jensenj1@battelle.org; 

berry@battelle.org; chi@battelle.org; peter.loveridge@errg.com; Kemper, Tim 

[tim.kemper@aptim.com]; Click, James [james.click@aptim.com]; Ayala, Mike 

[Mike.Ayala@aptim.com]; Hanelt, Norm [Norm.Hanelt@aptim.com]; Kalombo, Eddie 

[eddie.kalombo@aptim.com]; Killpack, Randall [randall.killpack@aptim.com]; Lightner, 

Michael [michael.lightner@aptim.com]; Chao, Owen [Owen.Chao@aptim.com]; Egan, Mark 

[mark.egan@aptim.com]; Schul, Raymond [raymond.schul@aptim.com]; Orloff, Ken (CFS) 

[ken.orloff@aptim.com]; jchoynowski@ecmconsults.com; jamiedelpozzo@biomaas.com; James 

Rossi [jrossi@ecmconsults.com]; Johnson, Nels [Nels.Johnson@aptim.com] 

CC: Fielding, Daniel [daniel.fielding@aptim.com] 

Subject: [Non-DoD Source] HPNS Parcel E Phase 1 and Phase 3 Weekly CQC Meetings 

Attachments: D2005 CTO 0024 Project QC Meeting No. 027 Parcel E Phase 1 Agenda 2020-

0630.pdf; D0006 CTO 4761 Project QC Meeting 012 Parcel E Phase 3 063020 

Agenda_Rev01.pdf 

 

 
Attached are the materials for the CQC meetings. 
 
Regards, 
 
Kevin 
 
Kevin Hoch 

Quality Control Manager 

 
APTIM | APTIM Federal Services LLC 
 

O  925.288.2008 

M  415.572.1814 

E  kevin.hoch@aptim.com 

 

4005 Port Chicago Hwy, Suite 200 

Concord, California 94520 
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Call-in number:   
 
Start: 1120  End:   
 
Safety Topic:  July 4th Holiday 
 
Old Business 

Submittals 
• Submittal 001 - Rebar for Seawall 

o Submitted to Navy for informational purposes only on 2/17/20 
• Submittal 002 – Shoring Design 

o Approved by Navy on 03/24/20 
• Submittal 003 – Slurry Mix Design 

o Approved by Navy on 02/27/20 
• Submittal 004 – Import Fill (Stanford Pile) 

o Approved by Navy on 03/24/20 
• Submittal 005 – Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon 

Bay and Hanson Aggregates Sunol Quarry) 
o Approved by Navy on 03/24/20 

• Submittal 006 – Rip Rap Armor Stone (Product data sheets/test reports) 
o Approved by Navy 5/18/20 

• Submittal 007 – Slurry Wall Implementation Plan 
o Approved by Navy 5/18/20 

• Submittal 008 – Filter Fabric Product Data 
o Submitted to Navy on 6/01/20 
o Note that product data was also submitted for informational purposes for the Geogrid 

Reinforcement required for armored revetment at IR02 NW (the project specs for 
which do not require government approval) 

• Submittal 009 – Cone Penetrometer Testing (CPT) Investigation 
o Awaiting final Navy approval  

 
New Business 

Status of Work  
• Started installation of Slurry Wall  

o Approximately 510 linear feet have been completed 
• Collected pre-excavation characterization samples in EOS-4 

o EX03SH012  
• UXO Construction Oversight 

o 1 item (40mm shell casing) was identified in spoils from the slurry wall bench 
construction 

• Radiological controls and support 
• Site maintenance ongoing (BMPs, fencing, etc.) 

(b) (4)
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• Ongoing upwind and downwind continuous air monitoring, as well as work area real-time dust 
monitoring using personal data RAMs (pDRs) 

 
Analytical Results 

• No new analytical results received 
 
Navy QA Oversight Update 

• Biologists  
• UXO  
• RAD 

 
Visitors    

• Hamid Naimi – Navy ROICC 
• Doug Delong – Navy CSO 
• Jamie DelPozzo – BioMaAS 
• Nina Bacey – DTSC 

 
Work to be accomplished the remainder of this week 

• Slurry wall installation 
• Rad Controls and support 
• UXO support  
• Daily air monitoring 
• Site maintenance (BMPs, fencing, etc.) 

 
Work to be accomplished in the next two weeks (See attached 2-week look ahead) 

• Large Debris Radiological Characterization as needed 
• Install Slurry Wall @ IR-02 
• Install Slurry Wall Cap and Surface Completions 
• EOS-2; Excavate Shoreline Sediment/Soil/Debris 
• Rad Controls and support 
• UXO support  
• Daily air monitoring 
• Site maintenance (BMPs, fencing, etc.) 

Inspections 
Preparatory 

• None 
Initial 

• None  
 
Follow-up 

• Dust Control and Air Monitoring 
• Radiological Controls 
• Topographical Survey 
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• Backfill and Compaction 
• Install IR02-NW Working Platform, Slurry Wall 
• UXO Construction Oversight 
• Initial Radiological Survey 

 
Off-site Work or Materials Testing 

• None  
 
Additional Documentation Required  

• None   
 
QC, Production Issues  

• None 
 
Safety Issues 

• All work was completed safely with no accidents or near misses reported. 
 

Items That May Require Revising Project Plans  
• None 

 
Action Items 

• None 
 
Comments/Questions 
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Call-in number:   
 
Start: 1100  End:   
 
Safety Topic: July 4th Holiday 
 
Old Business 

Field Change Requests (FCR) 
• 001: Existing SS/SD lines in RA excavations – Navy Approved (05/01/20) 
• 002: ISO-Pacific Soil Sorting System (S3) Proof of Concept Demonstration. 

– Approval was received by APTIM on 12/31. 
• 003: Former SS/SD trenches in RA excavations - In Navy review 
• 004: Excavation Dewatering - Navy approved 3/12 
• 005: Addition of back-up laboratory (Enthalpy) to expedite TAT –Navy RPM approved 

3/12/2020. SAP addendum (FCR) submitted 3/13/2020 to QAO. 4/17/20 – canceled as Enthalpy 
lab closed (permanently out of business) 

• 006: Impacts of the radiological rework areas on non-excavation, intrusive RA activities (i.e. 
well installation/decommissioning, GW injections, and soil gas surveys). APTIM prepared draft 
FCR; but on hold as need Navy to confirm extent of rework areas and potential limitations to 
planned Phase 1 RA work outside of IR-02 to identify impacts. – on hold 

Submittals 
• Submittal 001 – Import Fill (Stanford Pile) 

 Approved by Navy on 12/19/19; CDPH 01-08-2020 
• Submittal 002 – Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon 

Bay and Hanson Aggregates Sunol Quarry) 
 Approved by Navy on 02-27-2020 

New Business 
Status of Work  

• Continued transferring soil to stockpiles and screening to 2-inch minus with PowerScreen 
• Completed excavations EX02B122C, EX02B122, EX02B288, EX02GR131 

– Numerous LLROs were found in EX02B122 and EX02B288 
– One MDAS was found in EX02B288 (40mm shell casing) 
– Collected confirmation samples 

• Started excavation EX02B428 
• Collected pre-excavation characterization samples in ESO-4; excavation locations 

EX02B369 and EX02B505 
• Conducted over-excavations at EX02GR93SW, EX02B401, and EX02B100 

– Collected confirmation samples 
• Started S3 Proof-of-Concept Demonstration 
• Redeployed turbidity curtain 
• PRSO escorted Nina Bacey (DTSC) on site visit 
• Site maintenance (BMPs, fencing, etc.) 
• Sanitized all equipment daily 

(b) (4)
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• Conducted upwind and downwind continuous air monitoring as well as work area real-time 
dust monitoring using personal data RAMs (PDRs). 

 
 
Analytical Results 

• No new results received 
 
Navy QA Oversight Update 

• Biologists  
• UXO  
• RAD  

 
Visitors    

• Hamid Naimi – Navy ROICC 
• Doug Delong – Navy CSO 
• Jamie DelPozzo – BioMaAS 
• Nina Bacey – DTSC 

 
Work to be accomplished the remainder of this week 

• Complete excavations EX02GR131SW, EX02B428, EX02B428, EX02GR117SW, and 
EX02B524 

• Continue screening excavated soil to remove smaller debris 
• Conduct post-excavation sampling 
• Continue S3 Proof-of-Concept Demonstration with RSY Pad Screening 
• Waste stockpiling 
• Air monitoring, site maintenance (BMPs, fencing, etc.) 

 
Work to be accomplished in the next two weeks (See attached current plus 3-week look ahead) 

• Continue excavations in EOS-01/ESO-4 
• Conduct backfilling of excavations as appropriate 
• Screen excavated soil to remove smaller debris 
• Continue S3 proof of concept with RSY pad screening 
• Load, place and scan soil on RSY Pads 
• Conduct upwind and downwind continuous air monitoring as well as work area real-time dust 

monitoring using personal data RAMs (PDRs). 
• Site maintenance (BMPs, fencing, etc.) 

 
 
Inspections 
 

Preparatory 
• None 
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Initial 
• None 

Follow-up 
• Dust Control and Air Monitoring 
• Radiological Controls 
• UXO Construction Oversight 
• Soil Excavations 
• Confirmation Sampling 

Off-site Work or Materials Testing 
o None  

 
Additional Documentation Required  

o None   
 
QC, Production Issues  

o None 
 
Safety Issues 

o All work was completed safely with no accidents or near misses reported. 
 
 
Items That May Require Revising Project Plans  

o None 
 
Action Items 
 
Comments/Questions 
 






